

CHANGE ORDER NUMBER: 002

Change Order

PROJECT (Name and address):

Center Grove Elementary School Fire Alarm System Replacement	DATE: 12/15/2017	ARCHITECT:
25 School House Road Randolph, New Jersey 07869		CONTRACTOR: 🖂
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 7245	FIELD:
Open Systems Integrators, Inc. 207D Woodward Road	CONTRACT DATE: 5/22/2017	OTHER: □
Manalapan, NJ 07726	CONTRACT FOR: General Construction	
	amount attributable to previously executed Coobe lights at bathroom adjacent to Nurses offi	
Amount to be deducted from Allowance Amount of this Change Order Remaining Balance of Allowance	\$2,857.45	
The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be		\$ 321,480.00 \$ 0.00 \$ 321,480.00 \$ 1487.32 \$ 322,967.32
The Contract Time will be increased by Ze The date of Substantial Completion as of the	ro (0) days. e date of this Change Order therefore is	
been authorized by Construction Change D	changes in the Contract Sum, Contract Time or irective until the cost and time have been agres executed to supersede the Construction Char	ed upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE A	ARCHITECT, CONTRACTOR AND OWNER	R .
Parette Somjen Architects	Open Systems Integrators, Inc.	Randolph Township Schools
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
439 Route 46 East, Rockaway, NJ 07866	207D Woodward Road, Manalapan, NJ 07726	25 Schoolhouse Road, Randolph, New Jersey 07869
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Kellen Chapin, AIA	Paul Facciolo	Gerald Eckert
(Typed name)	(Typed name)	(Typed name)
DATE	DATE	DATE

OWNER: X