

## **Change Order**

<b>PROJECT</b> (Name and address):	CHANGE ORDER NUMBER: 001-1		OWNER: 🖂
14.148 - Fernbrook Roof Replacement	DATE: 1/15/2015		ARCHITECT: 🖂
Fernbrook Elementary School Randolph, NJ			CONTRACTOR:
TO CONTRACTOR (Name and address)	ARCHITECT'S PROJECT NUMBER: 14.148		FIELD:
GL Group Inc	CONTRACT DATE: June 12, 2014		_
140 Hamburg Turnpike Bloomingdale, NJ 07403	CONTRACT FOR: General Construction		OTHER: 🗀
	d amount attributable to previously executed Co		
1 - Supply and install (11) new roof drains	(a) \$750.00 each (Revised from Previous (19dra		
	IOTAL NO	et Contract Change	\$ 8,250.00
The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be			\$ 695,400.00 \$ 0.00 \$ 695,400.00 \$ 8,250.00 \$ 703,650.00
The Contract Time will be unchanged by 7 The date of Substantial Completion as of t	Zero (0) days. he date of this Change Order therefore is 8/15/20	)14	
been authorized by Construction Change I	changes in the Contract Sum, Contract Time or Oirective until the cost and time have been agreed is executed to supersede the Construction Chang	d upon by both the O	
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER.		
Solutions Architecture ARCHITECT (Firm name)	GL Group Inc CONTRACTOR (Firm name)	Randolph Twp. Board of Education OWNER (Firm name)	
81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ 07104 ADDRESS	140 Hamburg Turnpike, Bloomingdale, NJ 07403 ADDRESS	, 25 Schoolhouse Road, Randolph, NJ 08876 ADDRESS	
	fille Name		
BY (Signature)	BY (Signature)	BY (Signature)	
Frank A. Messinco, AIA	Michael B. Solakov		
(Typed name)	(Typed name) 1-19-2015	(Typed name)	
1/15/2015 DATE	DATE	DATE	
· · · -	PAIL	MULT.	