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Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 01 OWNER: [XI
Randolph BOE - Randolph HS / MS - DATE: 2017-07-17 ,
Parking Lot Replacement ARCHITECT. I
Randolph High School CONTRACTOR: [X]
511 Millbrook Avenue

Randolph, NJ 07869 FIELD: []
Randolph Middle School OTHER: []
507 Millbrook Ave,

Randolph, NJ 07869
TO CONTRACTOR (Name and address): ~ ARCHITECT’S PROJECT NUMBER: 6830 / 7347

William Murray, Owner CONTRACT DATE: May 22, 2017
Murray Paving & Concrete CONTRACT FOR: General Construction
17 Park Place

Paramus, New Jersey 07652

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
CO #01 - Modification of Project Scope at HS Lower Lot and MS Main Lot and Administration Lot

-Blue Area - RMS Main Lot - Additional excavation and sub base..........c......... $229,889.45
-Green Area - RHS Lower Lot - Reduction of excavation and sub base........... ($166,538.19)
-Pink Area - RMS Admin Lot - 400' of New Split Face Granite Curb....... e $14,500.16
-Purple Area - RMS Bus Stacking Area - Removal from project scope............($39,961.37)
-Red Area - RMS Admin Lot Addition - Removal from project scope..... ...($16,054.27)
Total increase to Contract AIMOUNT........vvvvariieeeeeerieceieeecieereseesreeeeseerraesnsssaeen $21,835.78

The original Contract Sum was $ 1,274,139.07
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,274,139.07
The Contract Sum will be increased by this Change Order in the amount of $ 21,835.78
The new Contract Sum including this Change Order will be $ 1,295,974.85

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Parette Somjen Architects Murray Paving & Concrete Randolph Township Schools

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

439 Route 46 East 17 Park Place 25 School House Road

Rockaway, NJ 07866 Paramus, New Jersey 07652 Randolph, NJ 07869 P
ADDRESf ADD% M /

BY (Signature) i BY {Signaturef .

Kellen M. Chapin %f‘\( Gin S gq( s< Gerald Eckert

(Typed name) (Typed nalie) (Typed name)
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