



AIA[®]

Document G701™ – 2001

Change Order

PROJECT (Name and address): 14.141 - Randolph High School Window and Storefront Replacements Randolph High School Window and Storefront Replacements	CHANGE ORDER NUMBER: 002 DATE: 8/6/2014	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): RD Architectural Products, Inc 9-02 Saddle River Road Fairlawn, NJ 07410	ARCHITECT'S PROJECT NUMBER: 14.141 CONTRACT DATE: June 03, 2014 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Additional - Window Storefront for Fernbrook Corridor has been added to the project as requested by Randolph School District
.....\$75,769.00

The original Contract Sum was	\$	570,400.00
The net change by previously authorized Change Orders	\$	-24,100.00
The Contract Sum prior to this Change Order was	\$	546,300.00
The Contract Sum will be increased by this Change Order in the amount of	\$	75,769.00
The new Contract Sum including this Change Order will be	\$	622,069.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is November 21, 2014

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Solutions Architecture</u> ARCHITECT (Firm name)	<u>RD Architectural Products, Inc</u> CONTRACTOR (Firm name)	<u>Randolph Twp. Board of Education</u> OWNER (Firm name)
81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ 07104 ADDRESS	9-02 Saddle River Road, Fairlawn, NJ 07410 ADDRESS	, 25 Schoolhouse Road, Randolph, NJ 08876 ADDRESS
<u>[Signature]</u> BY (Signature)	<u>[Signature]</u> BY (Signature)	<u>[Signature]</u> BY (Signature)
Frank A. Messineo, AIA (Typed name)	William Mullins (Typed name)	(Typed name)
8.11.14 DATE	8/12/14 DATE	DATE

AIA Document G701™ – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. **WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 10:46:21 on 08/11/2014 under Order No. 9369884112_1 which expires on 08/29/2015, and is not for resale.

(1347450437)



R.D. ARCHITECTURAL PRODUCTS, INC.

9-02 SADDLE RIVER ROAD
FAIRLAWN, NEW JERSEY 07410
(201) 797-5800
FAX (201) 797-5820

July 28, 2014

Re: Storefront Replacement at Fernbrook School

**Ms. Alexis Goldman
Solutions Architecture
81 Clay Street
Newark, NJ 07104**


Alexis:

In accordance with your request, the following is a recap of pricing for the entrance/storefront work at Fernbrook School

The cost from C&M Door Controls, Inc. for Openings F-6 and F-7 at Fernbrook, including the top row of insulated panels assuming similar technical specs to the HS storefront, without demolition of existing which is suspected ACM is \$26,260.00 plus insulated panel material of \$1,103.00 for F-6 and \$26,675.00 plus insulated panel material of \$1,103.00 for F-7 (see attached quotations). Removal of the existing material in these openings as ACM would be \$8,000.00. Adding 10% markup and 10% overhead to the above costs would bring the total cost for removal as ACM and installation of the 2 openings to \$75,769.00.

C&M Door is proceeding with shop drawings on these openings per your verbal approval. Kindly issue the appropriate change order to the contract at your earliest opportunity.

**Sincerely,
R.D. Architectural Products, Inc.**


**William C. Mullins, Jr.
President**