



AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address):
14.148H - High School Roof
Replacement
511 Millbrook Road
Randolph, NJ

CHANGE ORDER NUMBER: 00211
DATE: 1/15/2015

OWNER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
GL Group Inc
140 Hamburg Turnpike
Bloomingdale, NJ 07403

ARCHITECT'S PROJECT NUMBER: 14.148H
CONTRACT DATE: June 12, 2014
CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)


1 - Supply and install (19) new roof drains @ \$750.00 each (Unforeseen Condition)..... \$ 14,250.00

The original Contract Sum was	\$.890,600.00
The net change by previously authorized Change Orders	\$	45,500.00
The Contract Sum prior to this Change Order was	\$	936,100.00
The Contract Sum will be increased by this Change Order in the amount of	\$	14,250.00
The new Contract Sum including this Change Order will be	\$	950,350.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Solutions Architecture
ARCHITECT (Firm name)
81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ
07104
ADDRESS

BY (Signature)
Frank A. Messinco, AIA
(Typed name)
1/15/2015
DATE

GL Group Inc
CONTRACTOR (Firm name)
140 Hamburg Turnpike, Bloomingdale, NJ
07403
ADDRESS

BY (Signature)
Michael B. Solakov
(Typed name)
1-19-2015
DATE

Randolph Twp. Board of Education
OWNER (Firm name)
, 25 Schoolhouse Road, Randolph, NJ
08876
ADDRESS
BY (Signature)

(Typed name)
DATE