

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 003	OWNER: 🖂
14.141 - Randolph High School Window and Storefront Replacements	DATE : 6/6/15	ARCHITECT: ⊠
Randolph High School Window and Storefront Replacements		CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 14.141	FIELD:
RD Architectural Products, Inc 9-02 Saddle River Road Fairlawn, NJ 07410	CONTRACT DATE: June 03, 2014 CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLLO (Include, where applicable, any undisputed Credit Unused Allowan	WS: amount attributable to previously executed Co ce	onstruction Change Directives)
The original Contract Sum was The net change by previously authorized Cl The Contract Sum prior to this Change Ord The Contract Sum will be decreased by this The new Contract Sum including this Change	er was Change Order in the amount of	\$ 570,400.00 \$ 51,669.00 \$ 622,069.00 \$ 15,000.00 \$ 607,069.00
The Contract Time will be unchanged by Zo The date of Substantial Completion as of the	ero (0) days. e date of this Change Order therefore is Novem	nber 21, 2014
been authorized by Construction Change Di	changes in the Contract Sum, Contract Time or Girective until the cost and time have been agrees a executed to supersede the Construction Change	d upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE A	RCHITECT, CONTRACTOR AND OWNER.	
Solutions Architecture ARCHITECT (Firm name)	RD Architectural Products, Inc CONTRACTOR (Firm name)	Randolph Twp. Board of Education OWNER (Firm name)
81 Clay Street, 2nd Fl. Ste. 2, Newark, NJ 07104 ADDRESS	9-02 Saddle River Road, Fairlawn, NJ 07410	, 25 Schoolhouse Road, Randolph, NJ 08876 ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Frank A. Messineo, AIA	Willam Mullins	Gerald Eckert
(Typed name) 6/6/2015	(Typed name) 6/9/15	(Typed name)
DATE	DATE	DATE